SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:13AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 255 Const Calendar Day: 925 Date: 21-Mar-2012 Wednesday 04-0120F4

) ) - ) 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:30 AM  09:30 PM Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

Overview of work today: installation & preliminary adjustment of strands #104, #105, & #106 was
completed; installation of strand #107 was started; hauling of strands #106 (started yesterday), #107, &
#108, was completed.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diaries of
Victor Altimarano & Daryoush Bahar for additional details as they were also at the Tower saddle for
portions of the day.
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Work at the Tower saddle:

- | arrived at the office at 08:30. | checked email until 08:50.

- | arrived at the Tower at 09:15. Prior to this, see the diaries of Victor & Daryoush for details of the work
performed. At 09:15, the following work was ongoing: 1) installing strand #105 in the South trough, & 2)
prepping for installation of strand #105 in the North trough.

- Roman called me, and asked me to attend a meeting regarding upcoming work and staffing.

- From 10:30 until 11:20, | met with Brian Boal, Mark Woods, Roman Granados, & Alex Schmitt regarding
staffing. We discussed who will be covering what work, and which people we may need to continue
borrowing from the Tower group.

- | arrived back at the Tower saddle at 11:30.

- Note: during the time | was at the meeting, preliminary adjustment of strand #105 was done in both
troughs. The North side was moved easterly by about 1.3m, and the South side was moved easterly by
about 1.0m.

- At 11:40, hauling of strand #107 was started.

- From 12:00 until 12:30, | attended the weekly Cable group safety meeting at the Caltrans field connex
box. The topic was fall protection safety.

- At 12:45, strand #106 was floated from the Tower rollers on the North side, and then prep work started
for installing the strand.

- From 12:50 until 13:05, | walked the North & South side-spans to check strand #106 for twist and
damage. None was noticed.

- From 13:15 until 13:30, at the request of Bob Brignano, | walked the South main-span to check strand
#103 for twist. It had a 360 degree twist. | called Bob and told him.

- At 13:40, installation of strand #106 was started in the South trough.

- At 14:05, installation of strand #106 was started in the North trough.

- At 14:25, hauling of strand #107 was completed.

NI'H.] 5
- ddrRptbyBiditem Page1of 3

[Py



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 255 Date: 21-Mar-2012 Wednesday

- From 14:25 until 15:00, the floating clamps were installed on strand #107.

- At 14:45, installation of strand #106 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle. Then preliminary adjustment of strand #106 was done. The
strand was moved easterly by about 1.4m.

- At 15:00, strand #107 was floated in the North & South side-spans.

- At 15:20, strand #107 was floated from the Tower rollers on the South side, and then prep work started
for installing the strand.

- At 15:25, installation of strand #106 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle. Then preliminary adjustment of strand #106 was done. The
strand was moved easterly by about 1.3m.

- At 15:30, strand #107 was floated from the Tower rollers on the North side, and then prep work started
for installing the strand.

- At 15:30, hauling of strand #108 was started.

- From 15:30 until 15:45, | walked the North & South side-spans to check strand #107 for twist and
damage. None was noticed.

- At 17:30, installation of strand #107 was started in the South trough.

- At 17:35, installation of strand #107 was started in the North trough.

- At 17:35, hauling of strand #108 was completed.

- From 17:35 until 18:10, floating clamps were installed on strand #108.

- At 18:10, strand #108 was floated in the North & South side-spans.

- At 18:30, installation of strand #107 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle. Then preliminary adjustment of strand #106 was done. The
strand was moved easterly by about 1.2m.

- From 18:35 until 18:50, | walked the North & South side-spans to check strand #108 for twist and
damage. None was noticed.

- At 18:50, strand #108 was floated in the North main-span.

- At the end of the shift at 19:20, the status of the work was: 1) strand #107 in the North was about 70%
installed.

- From 19:30 until 20:40, | helped Roman, Scott Yeager, & Adam Roebuck with installing Cable formers in
the South main-span. We started at the Tower saddle by inserting a plastic coated rope in between the
strands in troughs 1 & 2. This was then slid along the cable bundle all the way to mid-span. Then a Cable
former plate was inserted along the path of the rope. The insertion of the plate was difficult because
several of the strands were not sitting in their appropriate position, and needed to be pried to the side to
allow the Cable former plate to be installed.

- From 20:50 until 21:30, | wrote my diary for the day.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP AUGIE SOLIS 8.00 2.00 4.00 14.00 D
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 2.00 12.00 D
Ironworker JNM MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 2.00 12.00 []
Ironworker JNM RENE MULATO 8.00 2.00 2.00 12.00 []
Operator JNM JEFFREY SCOTT 8.00 2.00 2.00 12.00 []
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 []
Ironworker JNM ROGELIO RUIZ 8.00 2.00 2.00 12.00 []
Ironworker FOR ANTHONY COSTA 8.00 2.00 4.00 14.00 []
Ironworker FOR GARY ANDERSON 8.00 2.00 4.00 14.00 []
Operator JNM HOWARD SCHROYER 8.00 0.00 0.00 8.00 []
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 4.00 14.00 []
Ironworker APP ETHAN KENT 8.00 2.00 2.00 12.00 []
Ironworker APP JACOB MECHE 8.00 2.00 4.00 14.00 []
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Ironworker FOR OBRA PAULK 8.00 2.00 2.00 12.00 D
Ironworker JNM JULIENT POULK 8.00 2.00 2.00 12.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 4.00 14.00 |:|
Ironworker JNM JACK HUNTER 8.00 2.00 2.00 12.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 2.00 12.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 2.00 12.00 D
Ironworker APP MARIO MARQUEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM Jose ALFARO 8.00 2.00 2.00 12.00 D
Ironworker JNM CASEY LUX 8.00 2.00 4.00 14.00 D
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